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[Planned Date of Full
Implementation]
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contractors by Nov 15, 2008*

NEXT Major Milestone:
([MM/DD/YYYY-“brief description of next major milestone”)

October 20, 2011

0

12/31/2009 — K ey Program staff issued credentials and complete training.







